COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 18/ 2019

ESTI MATE SUMVARY 15: 10: 04
CONTI D C21897 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21897-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0 DAYS TIME ALLOW 8/3/2019 FIXED COVPLETI ON DAl
1-70 VAIL PASS VAR OUS WALL REPAI RS PERCENT TIME:  95.38 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 379
I-70 VAL PASS VAR OUS WALL RE
NAMVE OF ROAD:
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
GEOSTABI LI ZATI ON | NTERNATI ONAL, LLC PAY PERI OD ENDI NG 07/ 31/ 2019 DATE TI ME STARTED 05/31/2019
543 31 ROAD DATE LET 02/ 20/ 2019 DATE WORK BEGAN 05/31/ 2019
DATE AWARDED 02/ 20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/11/2019 DATE ACCEPTED
Grand Junction CO 81504 (970) 210- 6170 DATE NOTI CE TO PROCEED 05/31/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,148, 631. 43 PARTI Cl PATI NG $ 1, 047,079.98 $ 287,914, 66
AWARD PRQIECT AMT: $ 2,116,515.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 48.73% TOTAL EARNI NGS 1,047, 079. 98 287,914. 66
FUNDS AVAI LABLE: $ 1,101, 551.45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 047, 079. 98 287, 914. 66
TOTAL CLAI VS $ 0.00 RETAI NAGE -31,412. 40 -8,637.44
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 015, 667. 58 279, 277. 22
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 015, 667. 58 279, 277. 22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 279, 277. 22

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21897-BI D ESTI MATE RUN 10/ 18/ 2019
PRQJECT: NHPP0702- 379 ESTI MATE NO 0002 15: 10: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0010 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0015 700- 70023 F/ A On-The-Job Trai nee 4, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0020 950- 00000 Contract Managenent 115, 382. 000 84, 954. 650
DOL 8, 839. 750 8,839.75
1. 00000 93, 794. 400 93, 794. 40
0025 950- 00001 Qual ity Managenent 78, 924. 000 31, 832. 680
DOL 17, 889. 440 17, 889. 44
1. 00000 49,722.120 49,722.12
0030 950-00002 Saf ety Managenent 39, 981. 820 21, 257. 000
DOL 3,931. 550 3,931.55
1. 00000 25, 188. 550 25, 188. 55
0035 950-00003  Public Information Management 14, 727. 250 2, 565. 000
DOL 4,504. 080 4,504. 08
1. 00000 7,069. 080 7,069. 08
0040 950-00004 Mobi |'i zati on 172, 150. 000 68, 860. 000
DOL 29, 265. 500 29, 265. 50
1. 00000 98, 125. 500 98, 125. 50
0045 950- 00005 Bonds and | nsurance 23,112. 370 22,155. 000
DOL 957. 370 957. 37
1. 00000 23,112. 370 23,112. 37
0050 950-00100 *Hot M x Asphal t 18, 445. 000 18, 445. 000
DOL 0. 000 0.00
1. 00000 18, 445. 000 18, 445. 00
0055 950- 00106 Desi gn Services 174, 160. 000 105, 420. 400
DOL 15, 006. 150 15, 006. 15

1. 00000 120, 426. 550 120, 426. 55
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| TEM
DESCRI PTI ON

qr

CAT NO0200

0060 950- 00505

0065 950- 00506

0070 950-00600

0075 950- 00604

CAT NO0300

0080 950-00208

CAT NO0301

0085 950-00208

CAT NO0302

0090 950-00208

CAT NO0303

0095 950-00208

ROADWAY

*Mai nt enance of Traffic

Envi ronnment al Managenent
*Guard Rail (Concrete)
Qt her

STRUCTURE WALL R070A171042LRA

Retai ning Walls

STRUCTURE WALL RO70A182489LRA

Retai ning Walls

STRUCTURE WALL R070A183086MCA

Retai ning Walls

STRUCTURE WALL RO70A183555LRA

Retai ning Walls

CAT 0200

CAT 0300

CAT 0301

CAT 0302

CAT 0303

304, 943. 500

1. 00000

41, 000. 000

1. 00000

62, 673. 000

1. 00000

8, 000. 000

1. 00000

CURRENT AMT $

225, 526. 520

1. 00000

CURRENT AMI  $

360, 110. 000

1. 00000

CURRENT AMT $

0. 000

1. 00000

CURRENT AMI  $

45, 329. 000

1. 00000

CURRENT AMT $

15: 10: 04
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
123, 884. 950
35, 583. 980 35, 583. 98
159, 468. 930 159, 468. 93
12, 300. 000
11, 070. 000 11, 070. 00
23, 370. 000 23, 370. 00
25, 069. 200
31, 336. 500 31, 336. 50
56, 405. 700 56, 405. 70
0. 000
0. 000 0.00
0. 000 0. 00

1,057,498.94 % 158,384.32% 675,128.20
143, 517. 600
29, 899. 500 29, 899. 50
173, 417. 100 173, 417. 10
225,526.52 % 29,899.50% 173,417.10
0. 000
0. 000 0.00
0. 000 0.00
360,110.00 $ 0.00% 0.00
0. 000
0. 000 0.00
0. 000 0.00
0.00$% 0.00% 0.00
0. 000
0. 000 0.00
0. 000 0.00
45,329.00 $ 0.00% 0.00



CONTI D: C21897

PCN: 21897-BID

PRQIECT NHPP0702- 379

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0304 STRUCTURE WALL RO70A184163LRA

0100 950-00208 Retaining Walls

CAT NO0305 STRUCTURE WALL RO70A185113RRA

0105 950-00208 Retai ning Walls

CAT NO0306 STRUCTURE WALL RO70A185409RRA

0110 950-00208 Retaining Walls

CAT NO0307 STRUCTURE WALL R070A186429MCA

0115 950- 00208 Retai ning Walls

CAT NO0400

0120 620-00005 Field Ofice (Special)

0125 620- 00020 Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE NO. 0002 15: 10: 04
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMILATI VE
UNITS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
0. 000 0. 000
Dol 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0304  CURRENT AMT $ 0.00$ 0.00$ 0. 00
53, 013. 000 33, 398. 190
DoL 0. 000 0. 00
1. 00000 33, 398. 190 33,398. 19
CAT 0305 CURRENT AMT $  53,013.00$ 0.00$  33,398.19
88, 433. 000 48, 638. 150
Dol 0. 000 0.00
1. 00000 48, 638. 150 48, 638. 15
CAT 0306  CURRENT AMT $  88,433.00$ 0.00$  48,638.15
300, 320. 970 5, 225. 500
DoL 96, 736. 840 96, 736. 84
1. 00000 101, 962. 340 101, 962. 34
CAT 0307  CURRENT AMI $  300,320.97$  96,736.84% 101, 962. 34
1. 000 0. 630
EACH 0. 160 2,544, 00
15, 900. 00000 0. 790 12, 561. 00
1. 000 0. 650
EACH 0. 140 350. 00
2, 500. 00000 0. 790 1,975. 00
CAT 0400  CURRENT AMT $ 18, 400.00 $ 2,894.00%  14,536.00

PROQIECT TOTAL

CURRENT AMI $ 2,148,631.43 %

287,914.66 $ 1, 047,079. 98



